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1. Originator 2. Log pate: 3. CCR#: 4.Rev: | 5. Tel: 6. Off: | 7. Org.
Chinmoy Datta /2 / / 9 g ? - /2.5 S X0467 3000Y | Dev

8. Title of Change: Upgrade relbhp and otis in Functionality Lab to 10.20

9. Originator Slgnw 10. Date: ; 11. Class | 12. Type: 13. Need Date: 12/7/98
: / f)_/ 4/9% /N | ceR

14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency

A o ak

19. Documéntation/Drawings Impacted: ! 20. Schedule Impact: | 21. Cli(s) Affected:

None PSR for HP

22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
N/A Customer: 12/5/98 Change: Cost None

27. Source Reference:  [INCR (attach) JAction ltem [ GSFC CCR [OTech Ref. [ JOther:

28. Description of Change: (use additional Sheets If necessary)

The HP 10.20 has been tested in the IDG cell and the upgrade process has been tested on batgirl, prism relbhpms and oriole. To
meet PSR schedules before the EDC software freeze in January 1999, it is necessary to move swiftly to the next stage of the upgrade
evaluation.

The upgrade of relbhp and otis needs to be performed over the weeekend of Sat 12/5/98 and Sun 12/6/98.

29. Proposed Solution: (use additional sheets if necessary)

See attachment.

30. Alternate Solution: (use additional sheets if necessary)
None

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
HP Upgrade PSR will be delayed and the time slot available to upgrade EDC before the software freeze in January 1939 will not be
met.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[CMaintenance Training [JPerformance [[|Operation Training [JSafety [JService [JSupport [ITest
[OBaseline (XAP) [XJY2K Compiiance

33. Organization(s) Affected: [ICM [OClearcase SG [IContracts [CIChief Eng [FOS Omao
Oao X Rel Dev OProcurement DIRTSC [Sci. DataEng [JSecurity
[ISys. Dev. [I8ys. Eng. [JSys Verf Acpt [ ]JOther

34. Site(s) Affected: [YEDF [ IMini-DAAC [JVATC LJEDC L[JGSFC [JLaRC LINSIDC [JSMC [JAK [PL
[JEOC [ JOther
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ADDITIONAL SHEET
CCR #: 9?—/ 255 Rew: Originator: Chinmoy Datta
Telephone: x0467 Office: 3000Y

Title of Change: Upgrade relohp and ofis in Functionality Lab to 10.20

The remaining 2 Functionality Lab machines relbhp & otis need to be upgraded between Fri 12/4/98 7pm and Mon 12/7/98 8am as
follows:

relbhp:

Perform full Sybase dumps to backup the databases.

Perform levelO backups.

Upgrade to 10.20 with the latest scripts and software depots.

Perform Sybase isql checkouts to ensure the databases have not been destroyed by the upgrade.

dOP

ofis:

Perform full Sybase dumps to backup the databases.

Perform level0 backups

Rebuild otis with HP UX 10.20 instead of upgrading. This is advised due to the historical problems with otis.
Perform Sybase isql checkouts to ensure the databases have not been destroyed by the rebuild.

hON -

NOTE:
THESE TWO MACHINES IN THE FUNCTIONALITY LAB ARE CRITICAL TO THE WHOLE OF THE
OPERATION BECAUSE THEY HOST THE ENTIRE ECS DATABASES FOR ESDTs, etc.

IT IS ESSENTIAL TO TAKE ALL PRECAUTIONS TO ENSURE THAT THE TWO MACHINES ARE
AVAILABLE AND THAT THE SYBASE DATABASES ARE CHECKED OUT BY 8am MONDAY 12/7/98.
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